
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO. IL 60604-3590

/ 767>3

REPLY TO THE ATTENTION OF:

DATE: JUL 18 1994
SUBJECT: ACTION MEMORANDUM - Ceiling Increase Request for

an Time Critical Removal Action at the A.A. Waste Oil
Site in Rock Island, Illinois (Site ID# RT)

FROM : Kenneth Theisen, On-Scene Coordinator
Emergency and Enforcement Response Branch-Section III

TO: William E. Muno, Director
Waste Management Division

THRU: Jodi Traub, Acting Associate Division Director
Office of Superfund

I. PURPOSE

The purpose of this memorandum is to obtain your approval for a
ceiling increase of $35,000 to continue the time critical removal
action at the A. A. Waste Oil Site in Rock Island, Illinois. The
removal action consists of segregating, transporting, and
treating and/or disposing of the over 250,000 gallons of waste
oils, PCB's, sludge and water stored at the site. In addition,
several dozen drums of lead based paints were stored on site.
This increase will raise the approved project ceiling of $602,000
to $637,000.

This site is not on the National Priorities List (NPL).

II. SITE CONDITIONS AND BACKGROUND

The CERCLIS ID/ for this site is ILD000810291.

Please refer to the attached copy of the November 30, 1992,
Action Memorandum for site conditions and background.

The ceiling increase is required to complete the shipment of the
last few loads of waste oils/solvents and additional work
associated with soil and water sampling.

Since the start of the removal action on January 13, 1994 the
following activities have been completed:
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1. over 100,000 gallons of waste oil disposed
2. over 17,000 gallons of PCB oil disposed
3. 54 drums of PCB sludge disposed
4. 14 drums of flammable solid disposed
5. over 200 cu. yd. of petroleum contaminated soil disposed
6. over 1,000 cu. yd. of solidified tank sludge disposed
7. over 100,000 gallons of waste water treated and released
8. 175 tons of scrap metal recycled

The ceiling increase is needed to cover costs associated with the
last several loads of waste oil sent off-site for recycling, and
a greater then expected amount of PCB sludge.

The ceiling increase is also needed to cover costs associated
with additional sampling.

III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT AND
STATUTORY AND REGULATORY AUTHORITIES

Conditions at the A. A. Waste Oil Site continue to present a
threat to public health, or welfare, or to the environment and
meet the criteria for the removal action as stated in the
National Contingency Plan (NCP) Section 300.415 (b)(2),
specifically:

a. High levels of hazardous substances or pollutants or
contaminants in soils largely at or near the
surface, that may migrate.

Although approximately 200 cu. yd of contaminated soil was
removed and disposed of, planned soil and groundwater sampling is
necessary to determine if this effort was sufficient in removing
the initial threat. Pre-removal sampling indicated the presence
of PCB's.

b. Hazardous substances or pollutants or contaminants in
drums, barrels, tanks, or other bulk containers that may
pose a threat of release.

Over 100,000 gallons of waste oils/solvents have been disposed of
thus far at the site. Several loads of this material remain on
site waiting on disposal. Failure to do so will ultimately
result in a release of this material, possibly to an adjacent
lake.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the work remaining to address the
possibly contaminated soil and groundwater, and the remaining
tanker loads of oils and solvents, and the potential exposure
pathways as described in the November 30, 1992 Action Memorandum,
actual or threatened releases of hazardous substances from the
site, if not addressed by implementing the continued response
actions selected in this Action Memorandum, may present an



imminent and substantial endangerment to public health, or
welfare or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The purpose of this removal action is to continue the mitigation
of the imminent threat to human health and the environment posed
by the potentially contaminated soils and groundwater and by the
remaining loads of solvent contaminated waste oil. In order to
accomplish this, the following actions are proposed:

1. continue shipping the contaminated waste oil off-site for
disposal.

2. take groundwater samples from 2 locations and soil
samples from varying depths at the two locations, and
perform the appropriate analytical procedures.

The detailed cleanup contractor cost estimate increase is
presented in Attachment 1 and estimated project cost increases
are summarized below:

EXTRAMURAL COSTS CURRENT INCREASE NEW
CEILING CEILING

Cleanup Contractor $350,000 $25,000 $375,000
Contingency (20%) $ 70,000 $ 5,000 $ 75,000
Subtotal $420,000 $30,000 $450,000

Total TAT, incl. $ 30,000 $ 5,000 $ 35,000
multiplier

Extramural Subtotal $450,000 $35,000 $485,000

Extramural Contingency $ 90,000 0 $ 90,000

Total, Extramural Costs $540,000 $35,000 $575,000

INTRAMURAL COSTS

U.S. EPA Direct Costs $ 24,000 0* $ 24,000

U.S. EPA Indirect Costs $ 38,000 0 $ 38,000

Total Intramural Costs $ 62,000 0 $ 62,000

TOTAL REMOVAL CEILING $602,000 $35,000 $637,000

It is anticipated that only a few on-site days will be required
to complete the above work.
Applicable or Relevant Appropriate Requirements



All applicable or relevant and appropriate requirements (ARARs)
of Federal law will be complied with to the extent practicable,
and the OSC intends to comply with EPA's off-site policy for all
of the proposed actions. Throughout the project the OSC has
maintained a dialog with the Illinois EPA and has requested and
received ARARS that have been complied with to the extent
practicable.

It is anticipated that no post removal site controls will be
needed. Also, the proposed action will not impede any future
remedial responses based on the available information.

The response actions described in this memorandum directly
addresses actual or threatened releases of hazardous substances,
pollutants or contaminants at the facility which may pose an
imminent and substantial endangerment to public health and
safety, and to the environment. These response actions do not
impose a burden on affected property disproportionate to the
extent to which that property contributes to the conditions being
addressed.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD THE ACTION BE DELAYED
OR NOT TAKEN.

Public health concerns will continue and could result in an
increased risk to persons trespassing on the site and to
residents of several adjacent campgrounds. The solvent
contaminated oil holds a real risk to the adjacent lakes if not
properly disposed of and the potential risk to nearby campers
from the potentially contaminated surface soils could be
substantial.

VII. OUTSTANDING POLICY ISSUES

NONE

VIII. ENFORCEMENT

For administrative purposes, information concerning the
enforcement strategy for this site is contained in an Enforcement
Confidential Addendum as part of the November 30, 1992 Action
Memorandum.

IV. RECOMMENDATION

This decision document presents the selected removal action for
the A. A. Waste Oil Site located in Rock Island, Illinois,
developed in accordance with CERCLA as amended, and is not
inconsistent with the NCP.

This decision is based on the administrative record for the site.
Conditions at the site continue to meet the NCP Section 300.415
(b) (2) criteria for a removal action and I recommend your
approval of this request. The total project ceiling increase, if



approved, will be $35,000 for a total site ceiling of $637,000.
Of this, an estimated $540,000 may be used for cleanup contractor
costs.

M/1/L. <— *ty~*- —— ________ DATE; 7 f/tAPPROVE:
Director, Waste Management Division

DISAPPROVE: _____________________________ DATE:
Director, Waste Management Division

Attachments
1. Action Memorandum dated November 30, 1994

cc:
Greg Dunn, Illinois EPA
Shelia Huff, U.S. Dept. of the Interior
Terri Johnson, U.S.EPA, OERR, 5202-G


